CALIFORNIA :
Ao e CHANGE ORDER (CO) CO No.: 00047

TITLE: Project Scoping for the new PG&E DATE: 09/29/2016
Gas Regulator Station — N. Weber
Ave., south of E. Belmont Ave., City
of Fresno; APN 458-240-25

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Atiin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This change order compensates the contractor for performing all services required to provide a “Planning Information
Package” (I;'IP) for a PG&E Gas District Regulator Statlon (GDRS) on Parcal APN 458-240-25 in Fresno, CA
(Attachment).

The contractor shall coordinate with all affected “Third Parties” to research and compile ali relevant information into a
completed PIP that will satisfy the requirements for the proposed PG&E - GDRS. The completed PIP scoping document
will be utlized for bidding design services for a detalled PG&E - GDRS engineering design package.

EXTRA WORK AT LURP SUM:
For this work the contractor shall be paid the agreed lump sum of $17,250.00. This lump sum constitutes full and

complete compensation for performing all design services, Including all markups, by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this change since the work involved does not affect the controlling
operation(s).

Time

pco Payment Description Quantity Unit 9™  NetAmount  Ad)

ltem Price Doy

0256.44 00001 Project Scoping for the new PG&E Gas 1 i8 $17.250.00 $17,250.00 0
Regulator Station in Fresno; APN 458-240-25

Total; $17,250.00 0

Contractor _— California High Speed Rail Authority
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CALIFORNIA Tt

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 0GEA7
TITLE: Project Scoping for the new PG&E Gas Regulator Station DATE: 09/29/2016

N. Weber Ave., south of E. Belmont Ave., City of Fresno

APN 458-240-25

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modifled by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect, The parties agree that this Change Order is a final and equitable adjustment of the
Contract fime and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certlflcation

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury (under the laws of Californla, executed in Fresno, Callfornia), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as___ e [indicate "none" if no
such Subcontractors are involved) are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PavinliZachryiParsonsg, a Joint Yenture

Acceptance by
’ G A ject Direct vate
‘1 Ghassan Arigat ~ Project Manager/Director TN
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